Lindsey Lake Tanker Truck Spill
Emergeney-Respense-to-tong-Ferm-Cleanup-Incident Management Transition Plan

The emergeney-emergency phase of the response is ongoing, and a large amount of work remains. As we continue to
work toward_our objective ofs returning the impacted area to it’s pre-incident condition, the following plan describes
the immediate path forward, which will ultimately end in the culmination of the emergency response phase_and the
transition to removal and monitoring of remaining contamination. Regardless of the title attached to any particular
phase of the response, the response to the Lindsey Lake Tanker Spill will continue to be managed under the Emergency
Response (“Spills”) program of the Oregon Department of Environmental Quality according to Chapter 340-142 of the
Oregon Administrative Rules and Oregon Revised Statues Chapters 466 and 468B.-

Fhe-incidentsite-has-been-brokeninto-five-operationatunits:Unified Command is currently managing the response along

six lines of effort:

1. Cleanup of diesel fuel and contaminated snow and ice from Eeastbound lanes of 1-84, -ard-the-south road
shoulder and soil to south_of highwaysidesheulder&-¢liffarea (current Division C)

2. Cleanup of contaminated snow and ice from Wwestbound lanes of 1-84 and north shoulder -ard-the-nrorthside
shoulder&immediatetedge-(part of current Division B; immediate zone extending approx. 1-2’ from the edge of
the roadway)

3. Cleanup of contaminated snow and ice from highway embankment, extending from road shoulder to and
including the shoreline of Lindsey Lake (also part of current Division B)Fhe-Seuth-bank-efLake Lindseyextending
from-twofeetfromthe Westboundlane to-thelake

4. An-aAssessment & removal-{ifnecessary} of impacted soil and rock on both the north and south side of the
interstatehighway (current Divisions B and C)

5. Assessment & removal (if possible) of contaminated soil and rock erefand all remaining free product from
beneath roadway and adjoining shoulder area

4 —
5= An nent-&removal{if ry)-oftheroadway-and-adjeining-shoulderarea "__[Formatted: Normal, No bullets or numbering
6. Continuing cleanup of Lindsey Lake (current Division A) Formatted: List Paragraph, Numbered + Level: 1 +
. . X . Numbering Style: 1, 2, 3, ... + Start at: 1 + Alignment:
For eperationatunits1-31-3, work will be considered complete when: Left + Aligned at: 0.25" + Indent at: 0.5"
1. All visible-contaminated snow is removed through a combination of flushing_and recovery, heating
contaminated seilsnow, and/or excavation; and removal of the snow
2. No wisible-product is seen in, on, or near the roadway and Lindsey Lake or Lindsey Creek
3. The product is deemed to be non-mobile and non-recoverable
For eperationat-units-4-5, work will be considered complete when:
1. Driting-&-seilSoil, subsurface soil and sediment -sampling is conducted es indicate-according to a plan approved
by Unified Command and
2. Contaminated soil is removed according to OAR 340-142 and ORS Chapter 466 ne-preductisfound-below-the
Lot ,. Lot
For 5, work will be considered complete when: "——[ Formatted: Normal, No bullets or numbering

1. Subsurface sampling (by drilling) and soil sampling are conducted according to a plan approved by Unified
Command and




2. Contaminated soil and/or diesel fuel are removed under OAR 340-142 and ORS Chapters 466/468B, such that
any contamination that may impact the Waters of the State is no longer mebilerecoverable or mobile.

For 6, work will be considered complete when:

1. All contamination from the spill has been removed from Waters of the State, and future threat to Waters of the
State from this spill has been eliminated.

1———We anticipate that completion of 1-3 will be completed while the incident remains in the emergency phase. <———{ Formatted: Normal, No bullets or numbering

Completion of 4-6 will occur under oversight of the DEQ Spills program as the incident transitions to the removal,
recovery and monitoring phase.

The environmental unit and the HydroCon/Responsible Party Representative are-will developing the necessary detailed

drilling plans, soil and water sampling plans and free product removal plans for approval by Unified Command.—@{mer-&a

H ; : ich-indi inat —ppr-is-acceptable/permissible—: Cc ted [CJ1]: This is language from the long-term
cleanup program. We don’t use this kind of language in
spills. Goal is to clean it all up.




